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Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr. Graham E. Mitchell, DOE Coordinator 

40 South Main Street 
Dayton, Ohio 45402-2086 

- Ohio Environmental Protection Agency 

Dear Mr. Saric and Mr. Mitchell: 

As verbally discussed with you through several telephone conversations with 
Randi Allen recently, following is the chronology of events which have 
resulted in the delay of the initiation o f  the installation of the bentonite 
in Silos 1 and 2: 

1. All equipment was received at FEMP on November 10, 1991. 

2. Equipment installation and testing was initiated immediately upon 
equipment arrival. 

3 .  By November 14, 1991, several problems with the system became 
evident, i.e., the hydraulic cylinders would not allow the 
sprayhead arms to raise and lower; the speeds of the slurry pump 
and two mixers could not be adjusted electrically; the underground 
water line feeding the water storage tanker was leaking; and there 
was a problem with the output signal from the weigh scale. 

4. By Sunday, November 17, 1991, the above problems were resolved. 
However, during the systems operabi 1 i ty test, problems with the 
weigh scale continued. 

5. The weigh scale problem was solved on November 18, 1991. But, a 
mal function with the computer software surfaced. 
efforts continued through Wednesday, November 20, 1991. With the 
resolution o f  the weigh scale problem, manual operation of the 
system became,a feasible alternative. 
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6. An operability test of the system in the manual mode using 
bentonite, was performed on November 20, 1991. Successful 
completion of the test allowed initiation of bentonite placement 
in Silo 1 on November 20, 1991. 

We are estimating that it will take three days to install the bentonite in 
Silo 1. The bentonite will be installed through the center manway and one 
peripherial manway to assure adequate coverage o f  the surface and mound. 
days will be required to move the equipment over to Silo 2. The bentonite 
will need to be installed in all manways to adequately cover the five mounds 
in Silo 2, therefore, four days are anticipated to be required. We are 
currently anticipating completion o f  the project on November 29, 1991. This 
schedule does not take into consideration adverse weather conditions which 
could delay the project, i.e., rain, high winds, low temperatures. 
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In the event that the December 1, 1991, milestone for completion of the 
installation o f  the bentonite in the K-65 Silos cannot be obtained, we will be 
formally requesting an extension under the provisions of the Consent Agreement 
as Amended. 

If you have any questions or comments, please call Randi Allen at FTS 774-6158 
or (513) 738-6158. 

Sincerely, 

F0:Allen MP Remedial Action 

cc: 

J. J. Fiore, EM-42, TREV 
K. A. Hayes, EM-424, TREV 
J. Benetti, USEPA-V, 5AR-26 
T. Schneider, OEPA-Dayton 
J. P. Hopper, WEMCO 
L. Kahill, Radian 
AR Coordinator, WEMCO 


